2011 MnROAD Reconstruction
Engineer’s Update
For the Week of August 22, 2011

Construction continiued this week with paving in Cell 6, Cell 5, and the Roller Compacted Concrete
Demonstration Slab.

Cell 6 was paved on Monday, August 22. Paving began around 8:45 am and was completed in this cell
around 1:30 p.m.

After the concrete paving was complete on August 22, C.S. McCrossan (CSM) installed the fabric on
Cell 5. MnROAD staff installed the sensors on Cell 5 on Tuesday, August 23. Cell 5 was paved on
Wedensday morning beginning around 8:30 a.m.




The Roller Compacted Concrete (RCC) Demonstration slab was paved on Friday, August 26.
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Construction activities are scheduled as follows for next week:

8/29/2011 — 9/1/2011: Prepare the shoulders in Cells 6 and 5 in preparation for the Roller Comapacted
Concrete placement.

9/02/2011 (Friday): CSM will pave the shoulders using Roller Compacted Concrete (RCC).

If you have any questions, feel free to contact me.

Melissa K. Cole, P.E.
Research Project Engineer
melissa.cole@state.mn.us
651-366-5432
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